

<b>No.</b>	<b>Deliverable Title</b>	<b>Due date</b>	<b>Dissemination level</b>
<b>D6.1</b>	Reporting templates and communication guidance	02.11.2015	public
<b>D1.1</b>	Release thermodynamic cycle parameter	30.11.2015	public
<b>D1.2</b>	Release design requirements (connections, flanges, installation of components)	30.11.2015	public
<b>D5.1a</b>	Dissemination, communication and exploitation plan (annually updated), including updates of activities undertaken in Task 5.2 to 5.6	30.11.2015	public
<b>D6.2</b>	Kick-off meeting minutes	30.11.2015	public
<b>D6.4</b>	Risk cadastre	30.11.2015	public
<b>D5.5</b>	Public website	29.02.2016	public
<b>D1.3</b>	Documentation system integration into European LWR fleet	31.05.2016	confidential
<b>D1.4</b>	Release test program glass model	30.11.2016	public
<b>D1.5</b>	Start-up system hardware	30.11.2016	public
<b>D3.1</b>	Mechanical/thermal stresses	30.11.2016	public
<b>D5.1b</b>	Dissemination, communication and exploitation plan (annually updated), including updates of activities undertaken in Task 5.2 to 5.6	30.11.2016	public
<b>D2.1</b>	Data of simple CO2 experiment for code validation	31.01.2017	public
<b>D3.2</b>	Calculated performance map of the turbo-machine set for ATHLET	28.02.2017	confidential
<b>D4.1</b>	Release documentation of preparation glass model	28.02.2017	public
<b>D2.6</b>	Sink heat exchanger hardware	a.) 30.03.2017 b.) 31.10.2017	public
<b>D3.3</b>	Shipping of turbomachine set to CV Rez	02.05.2017	public
<b>D2.2</b>	Performance data of a compact heat exchanger	31.10.2017	confidential
<b>D2.3</b>	Performance map for the system code ATHLET	31.10.2017	confidential
<b>D2.4</b>	Compact heat exchanger hardware to be attached to the glass model at GfS	31.10.2017	public
<b>D2.7</b>	Sink heat exchanger hardware shipping to GfS and delivery of validated performance maps	31.10.2017	public
<b>D3.4</b>	Shipping of turbomachine set to GfS	30.11.2017	public
<b>D3.5</b>	Validated performance map of turbo-machine set for ATHLET	30.11.2017	confidential
<b>D5.1c</b>	Dissemination, communication and exploitation plan (annually updated), including updates of activities undertaken in Task 5.2 to 5.6	30.11.2017	public
<b>D5.3</b>	Visits at the glass model accompanied by specific training module	28.02.2018	public

<b>D2.5</b>	Heat transfer correlations for ATHLET	30.04.2018	public
<b>D5.2</b>	Report of articles published in scientific and technical journals and presentations given at conferences	31.07.2018	public
<b>D5.4</b>	Report on patentability of results	31.07.2018	public
<b>D1.6</b>	Release results ATHLET simulations of selected accident(s) in LWR with retrofitted sCO <sub>2</sub> -HeRo	31.08.2018	confidential
<b>D4.2</b>	Release documentation of glass model test procedures and results	31.08.2018	public
<b>D5.1d</b>	Dissemination, communication and exploitation plan (annually updated), including updates of activities undertaken in Task 5.2 to 5.6	31.08.2018	public
<b>D6.3</b>	Final conference	31.08.2018	public